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3 1. Introduction

1.1 Overview

m This report contains a summary of the main activities and
results of the first year of the Artificial Intelligence
Discrimination Architecture (AIDA) programme. The programme aroseI from a joint US/UK initiative - outlined in a white paper from
the Special Systems Department (SS) in the Royal Aerospace
Establishment (RAE) Farnborough (Reference 1) - to follow onI research into the subject of discrimination initiated under the
United Kingdom Architecture Study (UKAS) programme.

The main aim of the project was to develop a Framework intoU which discrimination algorithms, simulated and real threat data,
and sensor models representing real world elements of a Ballistic
Missile Defence (BMD) system could be placed. The Framework wouldI provide facilities to allow threat locations, raid composition,
flight dynamics, sensor viewing and sensor detection processes to
be modelled. Once signature data was extracted from the sensorsI facilities to process and analyse the discrimination data and
present the results of this analysis to an operator were alsorequired.

In parallel with the development of the Framework the

programme provided for continued research into the topic of
discrimination, notably in the mid course phase, using innovative
algorithmic concepts. The aim being to define a comprehensive TMD
discrimination algorithm. In the first year of the project this
research has studied signature analysis algorithms in the boost
and mid course phases and has defined an infrastructure in which
these algorithms can operate as part of a comprehensive
end-to-end classification and discrimination process within a TMD
system.

I This report reviews the background to the AIDA programme and
highlights key results arising from the first years researchU activities. The report also reviews the structure and progress
made on the development of the experimental Framework.

The AIDA programme was started on the 23rd of January 1989.E In its first year the main goals of the programme were to:

- Develop and document a Framework in which the application
of AI techniques to discrimination within TMD and BMD
architectures could be evaluated.

- Continue research into innovative discrimination concepts
and the definition of the structure and operation of an
operational discrimination algorithm for a TMD system.

- Report on the architectural issues arising from such an
I approach to discrimination.

I -3-
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- Compile an evaluation programme designed to highlight the
utility of the Framework and algorithms in the context of a
European TMD system.

Compile a User Guide that would allow third parties to use
the system for their own evaluations.

- Compile a plan recommending additional research on the3 framework.

I
I
I
I
I
I
I
I
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1.2 The UKAS Programme and AIDA

The UKAS programme is a joint US/UK research programme
conducting research to establish outline Operational Requirements
(OR) for a Theatre Missile Defence (TMD) system. The aim of the
UKAS programme is to define an architecture for a TMD system that
comprises weapons, sensors and battle management, command and
control functions. The programme is currently in its seventh
phase of research where studies have been conducted into the
potential defence of Europe that a US Phase 1 Strategic Defence

m System (SDS-1) could provide.

In the course of the UKAS research the requirements for the
performance of elements of the architecture have emerged from
detailed studies of the potential ballistic missile threat to
Europe, definition of the mission for a TMD system and the assets
such a system should defend - with its coupling to deterrence -I and technology studies aimed at defining those technologies that
are feasible within a number of defined epochs for deployment of
a system (Reference 2). These epochs concentrate on the mid termI (2005-2015) with studies of the near term (1995-2005) and far
term (2015-2025) being carried out as excursions on any mid term
architecture. UKAS research was initially aimed at the era
preceding the Intermediate Nuclear Forces (INF) Treaty. Phases 1
to 4 of the programme studied the technologies of a mid term
architecture aimed at defending Europe from a massive pre-emptive
attack by Soviet Intermediate Range Nuclear Forces (IRBM) and

m Short Range Nuclear Forces (SRBM) such as the SS-20 and the
SS-23. Subsequent phases of the programme have concentrated upon
the post-INF Treaty era where revised threat, mission and
technology studies have updated the UKAS programme scenarios and
architecture requirements.

I
l
I
I
1
I
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1.3 The Basis of the AIDA Programme

Im In the course of the UKAS programme the topic of
discrimination has been identified as one of the critical costI drivers for the system. The results of the Phase 6 architecture
studies highlighted this issue (Reference 3).

Studies carried out by SS RAE and Hunting Engineering Limited
(HEL) defined a threat for the UKAS that represented UK state of
the art thinking at that time ( Reference 4). This threat was
analysed by the UKAS sensor technology team to determine if any
discrimination data of value to the defence could be derived from
the threat. This analysis showed that the threat designers had
removed all of the potential discriminants from the threat. TheI architecture design team was therefore forced - in the absence of
any advanced sensor technologies, such as interactive sensors -
to devise an architecture that fired at each threat objectI detected and tracked by the defence. Whilst it is recognised that
this provided a somewhat exaggerated solution to the threat it
nevertheless provided an important insight to the upper bounds of
feasibility in respect of TMD architecture analysis.

mIThe threat proposed by SS RAE and HEL comprised some 80,000
objects in a raid upon Europe. The cost of the mid course weaponI system whose task was to engage all of these false targets
accounted for over 65% of the total cost of the architecture. The
total estimated cost of the European architecture being greater
than the total cost of the US SDS-1 system. This graphically
illustrated the linkage between discrimination and the overall
cost of a TMD architecture.

In recognising the importance of discrimination as a
function within a TMD system a proposal (Reference 5) was made by
Software Sciences Limited (SSL) through SS RAE to the USI Strategic Defence Initiative Office (SDIO) in Washington to
explore the topic in far greater detail than had been possible in
the course of the UKAS programme. The proposal envisaged theI development of a Framework based upon Artificial Intelligence
(AI) techniques in which high fidelity signatures and algorithms
could be evaluated for all flight regimes in a TMD system. The
aim was that the Framework should be able to support modelling ofI both TMD and BMD sensors and allow detailed analysis of threat
signatures to be carried out as a simulation of the real time
operation of a TMD or BMD system. The proposal compiled by SSL
was consolidated by SS RAE and SDIO into Reference 1 to act as a
formal statement of work for the AIDA Phase 1 programme.

-
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3 1.4 The AIDA Research Goals and Objectives

The emphasis in the AIDA programme was on theI continuing research and development of new and innovative
approaches to discrimination and their examination and proof of
utility in the presence of a variety of countermeasures on the
Framework.

I In the course of the UKAS programme research had highlighted
the possibility of using feature analysis techniques to extract

m key features from signature space that would allow the defence to
optimise its engagement philosophy in the mid course phase. The
concept was based upon real time analysis of signature data
derived by the sensor systems in the architecture and not to
place any significant reliance upon a-priori threat data gained
through intelligence channels (Reference 6).

m The adaptive algorithms would attempt to identify and learn
the location in feature space of the warhead. Analysis of
objects where countermeasures had failed to deploy correctly wasI seen to be one of the key elements of this approach.

In processing the features derived by the discrimination
algorithms attempts would be made to identify small groups or
clusters of objects that exhibited similar characteristics to
warheads. Where objects were seen to group together hypotheses
would be established in an attempt to match the observedI characteristics to descriptions of warheads. Those smaller groups
achieving a match providing important clues as to the underlying
structure within feature space and the location of the warheads.

* This identification of the location in feature space of the
warheads - in direct contrast to their positive identification
through the extraction and analysis of some clearly defined, andI in some cases already known discriminant - provides a different
and much more realistic approach to the analysis of
discrimination data. The concept is known as the analysis ofIN partial discriminants or the Failure analysis algorithm and is at
the core of the AIDA research programme (Reference 7).

-
I

I
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I In the course of the phase 1 programme the concept of

analysis of partial discriminants has been further defined. A
classified annex accompanying this report outlines the mainI theoretical research findings from the first phase of this work
and the definition of a comprehensive discrimination algorithm
for an operational TMD system. The features of this algorithmIinclude:

- A real time AI based approach to Boost phase missile

classification

I- A real time AI based approach to Mid Course discrimination

- Real time adaptation of feature space analysis to theI threat detected by sensor systems

- Limited reliance upon a-priori data

I - A hierarchy of clustering algorithms designed to adaptively
analyse the structure of feature space

- The practical application of partial discrimination
analysis to an operational TMD system

- An ability to learn the structure of the threat in real
time.

- Analysis of feature space data in the context of the
defence assessed raid and mission objectives.

-
I
I
I
I
I
I
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3 2 The AIDA Phase 1 Programme

2.1 Overview

This section highlights the key events in the AIDA Phase 1
programme and describes the equipment used on the project and the

m effort placed on the project by SS RAE.

2.2 Project Hardware and Software

S 2.2.1 Project Hardware Configuration

The programme was to be based upon a single Sun 3/60I workstation based at SSL. Early on in the programme it was
realised that this machine would limit the development programme
for the software and SS RAE agreed to provide additional machinesI purchased from intramural funds. Two additional Sun workstations,
a line printer and tape drive were obtained by SS RAE to support
the project and expand their computing facilities. This
additional level of support was critical to the successful
outcome of the project and represents a significant additional
contribution to the programme by SS RAE.

3 2.2.2 Project Software Configuration

The AI element of the programme was to be based upon the
I Intellicorp Knowledge Engineering Environment (KEE) product.

Studies carried out at the start of the programme showed this to
be a more flexible tool than the NEXPERT tool originally proposed
at the start of the project.

I The US required that as much of the software as possible be
developed in ADA. This necessitated the procurement of an ADAI compiler for the Sun workstations. After a survey of the
potential suppliers SSL concluded that the product offered by
ALSYS would be the best supported and decided to purchase their
software package. Unfortunately it soon became clear that this
product contained some deficiencies that prevented use of ADA in
those areas external to KEE where the intention was to code the
software in ADA. Solutions based upon the language 'C' and a3 graphics package called 'Wave' were found to offer a cost
effective way forward. SS RAE purchased the 'Wave' package from
MOD Pats 3C on behalf of the project.

I
I
I
I
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I 2.3 The Stages of the Phase 1 Programme

2.3.1 The Design Phase

m The design phase was an activity scheduled to last for 4
months at the start of the programme. In the course of this phaseI the scope of the design work embraced all flight regimes of
ballistic missiles. At a Critical Design Review (CDR) meeting
held at SSL at the end of this phase it was agreed that the
design work should focus on the boost and mid course phases of
flight and that the post boost and terminal phases would be left
until a future date. In this phase two In Progress Review (IPR)
meetings were scheduled. In the course of the first review
meeting SSL presented their outline ideas for modelling all
phases of the flight regimes, and their underlying requirements
analysis results defining assumptions for the Framework. The
second meeting comprised the CDR.

The main design review meeting was then rescheduled for 2
months later at which point agreement to proceed to coding andI developing the Model 1 system - based upon boost and mid course
simulations - was received.

m In the course of this phase of the project a survey of
clustering algorithms was carried out in order to find a method
of clustering that would integrate within the discrimination
concept. The results of this study were reported in Reference 8.

2.3.2 The Coding Phase

* The coding phase started at the end of June 1989 and lasted
until the beginning of December 1989. No distinct phase of module
integration was possible as the complexity of the code variedI between modules and some were produced in September and others
were delayed until the end of December. Demonstrations of the
Framework were made at IPRs in September and December to show
progress on the project.

2.3..3 The Module Testing and Integration Phase

* This phase of the project lasted from the end of December
until the start of the first scheduled acceptance tests at the
end of January 1990. An IPR was scheduled to review the outcome
of this acceptance test and was held at the end of January. At
this time the Framework as envisaged at the start of the coding
phase had not been completed and SS RAE agreed to support a 3
month extension to complete the full scope of the programme. ThisI additional 3 month effort has been supported by RAE and resulted
in a final acceptance test being carried out at the end of April
1990 by both SS RAE and SDIO. The Model 1 system has subsequently, been delivered to SDIO in Washington.

-10-
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2.3.4 The System Acceptance Phase

The system acceptance phase culminated in a three day
m acceptance test programme being run at SS RAE and SSL at the end

of April 1990. In these tests, Model 1.0 was validated against
the agreed Acceptance Test Plan (Reference 12). The tests
comprised a series of short runs to prove framework integration
and detailed module tests to demonstrate their functionality and
integrity. These tests also provided initial performance
measures for the AIDA Model 1.0 system. The results from theI baseline runs performed as part of the acceptance tests are
summarised in Section 4 of this paper.

On the basis of these tests the model was accepted as
functionally complete and fully integrated. A copy of the model
was duly despatched to SDIO.

I
I
I
I
I
I

I
I

I
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2.4 SS RAE Support to the Programme

2.4.1 Data

In the course of the phase 1 programme RAE supplied a numberof items of data to the project team to initialise the threatdatabase for boost phase and mid course signatures.

3 2.4.2 Labour

In the course of the project SS RAE provided invaluable
design expertise to the project and monitored the programme on a
monthly basis. In addition to the management support the project
received advice and assistance from many SS RAE experts in theI field of discrimination.

In addition to the expert advice SS RAE directly supportedi the programme with the involvement of one member of RAE staff
whose task was to design, code and test the raid generation
facilities.

5 2.4.3 Computing Resources

The two additional SUN workstations and associated softwareI (including the Wave and KEE packages) provided by SS RAE
(see 2.2) assured the successful completion of the project.

II
I

I

I
I
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3. The AIDA Framework

3.1 Overview

m This section summarises the design and current development
statue of the Model 1 AIDA Framework.. The outline concepts and
design ideas have already been documented in Reference 9.

3 The AIDA Framework comprises 3 main subsystems: the Scenario
Generation (SG) subsystem; the AI Discrimination subsystem (AID)
and the Performance Assessment (PA) subsystem. The SG subsystem
is designed to provide facilities whereby a operator - through
the Man Machine Interface (MMI) - can initialise threat and
defence sensor parameters. A full description of the operation of
this facility can be found in Reference 11.

In the course of defining the requirements for this frameworkI a number of assumptions were made to limit the scope of the AIDA
Model 1 system. These are documented in Reference 10 but are
re-stated here for completeness.

The AIDA Model 1 system is based upon the following designassumptions:

O only fixed sensors would be modelled.
- No nuclear effects would be modelled
- No tracking would be modelled
- The loading on sensor systems would not be controlled
- No star backgrounds for mid course

3.2 The Scenario Generation Subsystem

m The SG subsystem of the AIDA Model 1 Framework can be divided
into the following parts: the MMI module, the raid generationN module, the sensor viewing module, and signature generation and
validation modules for the boost and mid course phases of flight.

_UThe MMI allows for an operator to specify the component parts
and assets under attack in a raid. This raid can then be
generated through a process of modelling in high fidelity the
boost, post boost and mid course phases of flight of the
missiles, warheads and decoys. This raid generation process
generates a file containing a summary of the state vectors of
each item in the raid as a function of time. Once created theSraid file is read by the sensor viewing module. This module
computes the time in the raid at which it is possible for
"the sensor systems defined in the defence architecture to view
threat objects. The basis of this algorithm is that objects3- should be within the Field Of Regard (FOR) of the sensor system,
i.e. over any earth horizon , but not necessarily detected by the
sensor system - this function being calculated in real time as a
function of aspect angle, body motion and range effects.

* -13-
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* During the time when it is run the sensor viewing module

generates a file containing the time at which objects enter the
FOR of each sensor in the architecture. This file is used by the

m signature generation modules to determine when a signature should
be generated for each threat object across the interface with the
AID subsystem.

m The task of the signature validation modules is to provide a
facility whereby operators can display the signatures generated
in a specific scenario. This allows signatures to be validatedI before the AID subsystem is activated.

3.3 The AI Discrimination Subsystem

* The AID subsystem comprises three levels of processing
carried out on the signature and threat data. In the level 1
processing the signature data generated from the SG subsystem isU received - either in run time on a time stepped basis or from a
pre-stored file - by modules simulating defence sensor systems.
The level 1 modules - known as Knowledge Level 1 (KL-1) -I simulate the attribute extraction process that would be
undertaken by defence sensor systems at source. The KL-1 modules
simulating radar and IR sensor receive, statistically process and
analyse attributes of each threat object being viewed by sensor
systems.

Once the attribute data has been derived by the KL-1 modulesE this data is published to the KL-2 module. In each flight regime
one KL-2 module operates in order to analyse the attributes
derived by the KL-1 module and attempt to group these attributes
to analyse any underlying structure in feature space that might
allow discriminants to be identified and exploited.

Control of the AID is carried out by the Framework control
m module. This schedules the tasking of modules within the AID

subsystem controlling the transfer of data from the SG system
into the level 1 processes, the activation of the level 1I process, and the activation of the level 2 processes to carry out
the multi-feature space analysis of the data.

During run time the Monitor facility provides a direct read
I out to the operator of the current results of the test run. In

the boost phase the numbers of classified missiles and their
identities are summarised on a colour display. In the mid courseI phase the monitor can display the numbers of objects classified
as RVs and decoys and the structure of the feature space data on
which this analysis has drawn.

Another new aspect of the AIDA research was the introduction
of the idea of placing the analysis of the discrimination data in
the context of the perceived mission objectives of the offenceU and their likely targeting doctrine. In the AIDA Model 1 system
this analysis is carried out in the KL-3 raid analysis module.

1 -14-
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m The objective of the KL-3 module is to perform the analysis

of the mission objectives of the offence - using Warnings and
Indicators (WIs) to place such an analysis in context - and to
predict the scale of the raid on the basis of the partial
observations made through cloud cover in the first 50 seconds of
the raid. This latter function being seen as a vital element
providing early advice to TMD commanders as to the likely

m intentions of the offence.

Whilst not implemented in the Model 1 system the research
carried out in the first year of the project has also defined the
scope and operational concepts behind two additional modules
required in the overall battle management hierarchy; KL-4 and
KL-5. The KL-4 module is seen to take the data from the KL-3 raidI analysis and KL-2 classification and discrimination analysis and
perform an optimum Weapon Target Assignment (WTA) algorithm to
maximise the value of the offence missiles and warheads destroyedI in a specific layer of the defence.

The role of the KL-5 module would be to accept defence
mission objectives from a TMD commander and to interpret an
optimum response to the threat analysed by KL-2 and KL-3. In this
role KL-5 would analyse the results of intercepts in each layer
and re-define the defence mission objectives before weapons wereI assigned by KL-4 in the next defence layer. What would flow from
KL-5 to KL-4 is a revised asset protection list that would change
once the outcomes from intercepts in each layer become clear.E KL-4 would then be activated - once KL-3 had completed its next
analysis - such as in the mid course phase, and would decide upon
the optimum allocation of exo weapon systems in a first salvo of
weapons; the same process being repeated for any subsequent
salvos that were required.

3.4 The Performance Assessment Subsystem

m The task of the PA subsystem is to display the results of
specific runs on the Framework. The system MOPs and MOEs that
have been defined for AIDA all relate to the numbers of missiles
or warheads classified or discriminated in each phase of the
simulation. The PA subsystem reads data stored on files in the
course of a run and displays them to an operator once the run has

m been completed.

l
l
l
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4. Phase 1 Results and Conclusions

4.1 Results

m This section summarises the main results from using
the Framework derived from Phase 1 of the AIDA programme. These
are expanded in greater detail in the accompanying classified

I annex.

It is not possible as yet to make definitive statements as toU the utility of the Framework in either the boost or mid course
phases. Results will shortly be available from the evaluation
plan where detailed experiments will be carried out to study the
effects of different countermeasures on the performance of theI algorithms.

Early experiments with the framework appear to show theU utility of the AIDA Phase 1 algorithms in classifying Soviet
ICBM and SLBM boosters in the boost phase. These evaluations have
been carried out in the period leading up to the final acceptance
test. They only represent insights to the effectiveness of the
algorithms in the presence of countermeasures and should
therefore be treated with some caution until the final evaluation
phase commences. However the algorithms have been run in the
presence of false staging events and have continued to identify
key features in the threat data. These results are encouraging
and show some resilience of the algorithms to countermeasures.

* In the mid course phase simple evaluations of the utility of
the Partial Discriminants approach have been hampered by low
fidelity modelling of some of the threat objects. Currently the
results of the clustering process appears to perform ahead of
that expected. Increased fidelity in threat signature generation
will show the ability of the algorithm to work in more difficult3 signature environments.

l
I
l
I
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4.2 Lessons Learnt

The validation runs performed in the acceptance tests form a
baseline for future enhancements. These tests identified that
there were certain run-time constraints associated with the Phase
I Model 1.0 system.

These run-time constraints centred on the use of the KEE
(Knowledge Engineering Environment) package for implementing the
discrimination algorithms. This tool provides considerable
flexibility and a rapid prototype development environment which
has to be traded against its run-time and memory requirements. In
practical terms, the tests required 14 hours to run a 10 booster
scenario through the complete boost phase and 1 hour to performI the discrimination activity for each simulation second processed
in mid-course.

In addition, significant processing is required by the
signature generation module (coded in the Wave package), assessed
at 30 minutes to perform the generation of signatures for 500

mid-course objects from sensor readings over a single simulation
second. The choice of the software package in this case is
probably not as critical as the amount of processing required to
perform the high fidelity modelling implemented within the
signature generator.

The primary conclusion from this analysis was that one ofI the tasks performed within Phase 2, in advance of the evaluation
programme, should involve a run-time consolidation exercise.

It was established that the MMI is sensitive to the types of
data entered and that the offence database files produced are
restricted in their portability. These problems are a direct
consequence of the selection of Ada for the task, andI specifically the Alsys compiler (see 2.2.2). Solutions require
enhancements to the code, including the addition of extra
facilities, or (probably the better option in the long term) theU use of a commercial database package in conjunction with the
existing NMI screen displays.

It has also been established that, apart from its run-timeI and memory limitations, KEE constitutes a useful tool for
prototyping and developing AI systems. The discrimination
subsystem of the AIDA system has been developed within the KEE
environment. This has enabled a prototype discrimination
framework to be implemented very rapidly and has permitted
considerable refinement and enhancement to be undertaken - to
incorporate further algorithms and to extend the intelligentI processing.

I
I. -17-
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KEE is an object-oriented programming environment providingI the facilities for producing blackboard systems with

- distributed processing goals

3 - distributed domain and system knowledge

- goals which are activated as information is posted on3 a blackboard

- an excellent user interface for knowledge engineering
and analysis purposes

- embedded LISP code - being an interpretive language it
aids rapid prototyping and provides excellent

i debugging facilities

- a production rulesystem which incorporates both
forward and backward chaining, a variety of rule
search strategies and useful rule trace and debug
facilities; unfortunately, rule development and
testing has been found to be extremely cumbersome and
slow and consequently, where practical, rules have
been produced within the LISP code instead

U
I
U
I
I
I
I
I
i
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4.3 Conclusions

Research in the UK has established that any discrimination
concept based solely on the principle of a K-factor or BayesianI analysis would not provide a robust solution to warhead
identification in TMD system operation. This research thus
established the need for an adaptive, real time approach toI discrimination in BMD architectures based upon a reduced emphasis
on the use of a-priori data.

The following conclusions can be drawn from the Phase 1 AIDA3 programme:

-An AI Framework has been created and some initial
evaluations, conducted in the process of validating and
testing the facility, show promising results.

m As part of the framework, a stand-alone scenario generation
subsystem has been produced to simulate the TMD
environment, providing signature and track data on each
object visible to the sensor systems modelled.

e Use of the AI approach has enabled rapid development of the
prototype framework and has been shown to provide the
flexibility for exploiting analysis based upon both
deterministic and intelligent processing.

- Algorithms and reasoning have been implemented to perform
classification of objects which is not dependent upon the
existence or quality of a-priori knowledge, deduced from
trials or intelligence sources.

m - A Failure Analysis Algorithm has been devised and
integrated within the Framework. Initial results do not

m provide conclusive proof of its utility in TMD scenarios.

- The framework produced provides facilities to model and
assess the capability of a TMD architecture to detect the
and analyse the components of a ballistic missile raid. No
evaluation has yet been undertaken to generate any measures
of architecture performance.

in addition, a Phase 2 programme has been identified (see
Reference 14) whose principal goals will be:

l.To perform a consolidation task, in anticipation of anevaluation of the AIDA Model 1 system. The objectives of
this exercise would be twofold:

I - identify and incorporate run-time enhancements; any
reduction in run-time achieved should be benchmarked

* against the baseline runs
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-determine the number of objects and length of
scenarios that are practical to assume for the
evaluation program (the target being for runs to be
performed within an overnight period)

2.To enhance Model 1 to incorporate a post-boost phase model.
This will be the AIDA Model 2 system and will require the
design, implementation, integration and testing of3 functions and facilities for

- simulating the post-boost scenario and generating the
signatures for the objects associated with the3 post-boost phase of flight

- development of discrimination algorithms using Al
techniques to classify the objects from their
signature data

- provision of additional facilities to derive measures
of effectiveness in the post-boost phase

3.Execute the evaluation program for Model 1 and Model 2 (see
Reference 13), to assess the ability of the AIDA system to
enhance the discrimination performance of TMD
architectures.

I 4.Assess the overheads on a TMD system that would arise from
the practical implementation of an AIDA approach to
classification and discrimination.

5.Propose a plan for Phase 3 to extend Model 2 to incorporate
a terminal phase and enhancements arising from the

m evaluation of Model 2.

6.Study and define the interface requirements necessary in
order to transport the Model 2 system onto the EADTB at
RSRE, Malvern.
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5. AIDA Phase 1 Outputs

The main results of the first year activities on the AIDA
programme can be summarised as follows:

- A Framework supporting an AI based analysis of signatures
in a TMD environment has been developed.

I - A Framework supporting the generation and analysis of
high fidelity boost and mid course Infra-Red (IR) and radar
signatures has been developed.

- The Framework elements required to support threat
definition, raid generation, sensor viewing and signature
validation have all been designed and coded.

- The algorithms required to support the analysis of small
member classes and the extraction of partial
discriminants have been designed and coded.

m A survey of clustering and classification algorithms has
been completed and a report generated.

- Some preliminary runs have been made on the Framework to
test and validate its operation.

- A Model 1.0 system has been delivered to SDIO in
m Washington.

- A User Guide describing the features and operation of the
AIDA Model 1.0 system has been published (Reference 11).

- The Model 1 Framework has undergone acceptance testing by
the US SDIO and its support contractors General Research
Corporation (GRC) in the UK against an agreed and published
acceptance test plan (Reference 12).

m A Plan for the evaluation of the Model 1 system has been
published (Reference 13).

- A recommendation plan for a follow-on research programme
has been published (Reference 14).

- The research into the basis of an operational TMD
discrimination algorithm has continued and a report
summarising the results of this work has been completed
(see the classified annex to this document).

- The US and UK Theatre Missile Defence community has been
briefed on the project and its results at the TMD
conference in London and the US/UK Countermeasures Score3 Group meeting in Washington (Reference 7).
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- The UKAS team has been briefed on the programme and itsinitial conclusions through participation in UKAS DesignNucleus (DN) meetings.

- The US AIDA management team have been briefed on the
progress and plans for the project at bi-monthly IPRs
held in the UK.

I
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